
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:46 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 284 Date: 20-Jun-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 381

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, winds in the afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS installation of mechanical piping. Oversee
painting of ductile iron pipe. Misc. MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Piping

Tim Esquivel and Josh Johnson spent the shift welding the joints for the 2 1/2" DW piping along the bike
path at PP 101, PP 103, PP 105, and PP 107.

Barry Mallaney and Jim Perry worked from 0700 to 1000 welding pipe supports for the expansion joints at
cross beam CB 19, then the rest of the shift welding PS-3 pipe supports on the sole plates for the 4" CA
diversion over the east cable saddle housing, WB bridge.

Rick Kiikvee worked on installing the 4" CA line to the east of PP 121 along the bike path.

Narciso Biagi, foreman, oversaw and assisted in all these operations.

Tom Colombo, FWS, was at the bridge for several hours in the morning inspecting the status of work.
Tom will be taking over the superintendent duties for FWS.

126 0-000-000.126

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RUBEN SOTOPainter 7.00 2.50 0.00 9.50
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 284 Date: 20-Jun-2013 Thursday

Diary: Dispute

DIP Painting

On 6-19-2013, I sent James Brockman an email with the painting requirements for repair of the paint on
trimmed sections of 6", 10", and 12" DIP, and for the painting of new DIP which was shipped to the project.

In reply and acknowledgement of my email, James B. informed me that CCC would began paint repair on
the trimmed sections of DIP today. At 0850, I discussed this issue with Tony Katrones, CCC paint
foreman. He said that Rubin Soto and Danny Gorman began prepping the pipe for hand tooling of the
bare iron on the pipe at 0800.

Danny Gorman and Rubin Soto completed the hand finishing of the pipe at 1400, then worked until 1700
applying the first coat of Miozinc. (7 hours straight time, 2 hours time and a half).

002 0-IPP-EFA.045

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

I looked at the transition of the carbon steel piping from the Skyway bikepath to the SAS bikepath. The
primary reason for this is because Rob Kobal is requesting that a CA utility air utility outlet be added within
the transition expansion loop to assist in the operation of the traveler.

I noted that the sketch from RFI 3095R00 shows the carbon steel lines after the expansion loop at the
transition between the Skyway and the SAS along the bike path are at the elevation of the bottom ridge of
the first SAS bike path panel. However, those lines have to be connect to the SAS carbon steel lines
located at the top of the bike path panel. There is no detail showing to make this vertical run.

The sketch from RFI 578 shows this vertical transition detail, as does CCO 83 Plan Sheet 46R6. However,
in our comments on Submittal 112R04, we told the Contractor not to use that detail because the Engineers
is revising the design. Approved Submittal 112R06 plan sheet D-3a (supported by our response to RFI
3095R01) shows a modified detail in which the vertical transition has been removed.

A sketch or plan sheet will have to be drawn to show this transition. This may or may not be covered
under the lup sum for CCO 83. The cost for the addition of the utility outlet will be covered under CCO
187.

Do you have any different recollection about these detail and know of a current sketch or plan sheet which
shows the vertical transition?

001 0-MSI-EFA.187
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